

The managers and the stake holders involved as well as the users conduct multiple meetings together in order to iron out details like: Who is the end user of the system? How are they going to use the system? What purpose is the system serving? What are the input parameters and expected output?

Cost estimation

The cost estimation includes the cost of hardware, network connections, and the cost required for the maintenance of hardware components. Along with the estimation of monetary cost, it is necessary to estimate the cost that is in the form of time spent as well as the effort of all the individuals involved in the project.

Risk analysis

Risk analysis involves identifying the risks that might occur and hamper the project schedule or the quality of the software being developed and defining steps and plans to mitigate these risks. Effective risk management makes it easier to cope with problems and helps to avoid sudden surprises that might harm the project.

Risks can be broadly classified as project risks, product risks and business risks. Project risks are those that affect the timeline of the project. For example, the sudden unavailability of resources. Product risks are those that affect the quality of the project. For example, failure of a component to perform as expected. Business risks are those that affect the organisation developing the product. For example, changes in the company goals or a competitor introducing a new product.



Risk analysis is one of the most crucial phases of SDLC