

Requirement gathering and planning

Project planning involves a series of steps or activities that need to be done. These activities include estimation of time, effort, and resources required and risks associated with the project.

Identification of requirements

This is the first phase of the software life cycle. Business requirements are gathered in this phase. Extracting the requirements of a desired software product is the first and the most important task in creating it. Customers usually believe they know what the software is to do, but the requirements may not always be clear or easy to comprehend. It requires skill and experience in software engineering to recognize incomplete, ambiguous or contradictory requirements.

This phase is the main focus of the project managers and stakeholders. It prevents obstacles that arise in the project such as changes in projects or organization’s objectives, non-availability of resources, and so on. Proper project planning leads to optimal utilization of resources and usage of the allotted time for a project.

TASKS OF INDIVIDUALS INVOLVED IN SOFTWARE PROJECT	
Senior Management	Project Management Team
- Involved in approving the project, employing personnel, and providing resources required for development of project. - Actively participating in project planning to ensure that it accomplishes the business objectives. - Tries to avoid conflicts among the team members. - Taking appropriate measures to avoid unwanted risks that may affect the project.	- Involved in implementing the process and procedure for completing the project. - Major task to monitor and manage project activities. - Crucial part in making plans for budget and resource allocation. - Helps in resource distribution, project management, issue resolution, and so on. - Understands project objectives for development and finds ways to accomplish the objectives. - Appropriate time and effort to achieve the optimal results. - Helps in evaluating tools and methods involved in project development.